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Developing a Heritage 
Corner — an Overview
P R O C E S S
The setting up of a heritage corner can be divided into the 
stages below. More details of each stage will be covered in 
the rest of the guidebook.

Setting Objectives of the  
Heritage Corner
Before starting the project, the school should 
identify the key objectives and functions 
of the heritage corner. These shape the 
direction and scope of the project. 

Planning the Resources 
To develop a heritage corner, resources 
are needed, and their availability largely 
determines the scale and scope of the 
project. The main groups of resources are 
manpower, budget, availability of space, 
and records and artefacts for content 
development. 

Choosing the Space
Depending on the defined objectives and 
functions of the heritage corner, the school 
needs to identify the space to be used, such 
as classrooms, corridors, empty walls and 
common areas.

Developing Content
Developing content for the heritage corner 
requires research, acquiring images and 
artefacts, conceptualising a storyline  
and copywriting. 

Designing the Corner
with the space in mind and storylines in 
place, the school can start planning and 
designing their corner.

Constructing and Fabricating
Once the design is confirmed, construction 
works for the corner and fabrication of 
showcases, stations, panels etc. can begin.

Maintaining the Area
Post-installation works include regular 
upkeep and updating of content. 

a



Developing the heritage corner 
involves multiple processes and tasks 
of varying complexity.
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P R O J E C T  M A N A G E M E N T
Effective project management is critical as developing a heritage corner 
involves specific resources and working with various stakeholders and vendors 
over many distinct stages. Here are some aspects to note.

Appointing the Project  
Manager(s) and Team
The size of the project team depends on 
the scale of the heritage corner. Generally, 
the team should comprise an experienced 
project manager and members dedicated to 
specific duties.

The key responsibilities of the project 
manager include: 

•      Liaising with stakeholders (staff 
members, students, community, vendors 
etc.) to ensure needs are met and goals 
accomplished

•      Delegating duties to team members and 
managing the team

•      Drawing up the project works schedule 
and ensuring milestones are achieved 
on time

•      Managing the project budget

Timeline and Scheduling 
A project timeline is essential to tracking 
progress. Some key things to note for a 
project timeline are:

•      Clear milestones with dates to indicate 
progress

•      realistic time frame for each stage of 
the project

•      regular review of progress

Defining Job Scopes
Clearly defined duties and responsibilities 
for team members create clarity and 
reduce duplication of roles. For instance, 
if research work is to be divided between 
two team members, the job scope can be 
defined as follows: 

Collate and review 

records housed at 

National Archives and 

National LibraryM E M B E R  1

M E M B E R  2

Collate and review 

records from 

the school, staff 

members and alumni

Plan and execute 

interviews

Source for relevant 

artefacts

(from top, left to right)
Peranakan-themed 
staircase landing 
of Huamin Primary 
School's heritage 
corner

A timeline wall feature 
in Huamin Primary 
School's heritage 
corner

Mee Toh School's 
heritage corner has  
a timeless appeal
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Setting Objectives of  
the Heritage Corner
Clear objectives and functions are essential for setting  
the direction and development of the heritage corner.  
The following are some suggestions for schools.

Document and Disseminate History 
and Heritage of the School 
This is a basic objective of a school’s 
heritage corner – to document and tell the 
story of the school’s development  
and milestones.  

Complement Curriculum and 
Learning Outcomes
The heritage corner can also complement 
the school's Character and Citizenship 
education (CCe) and humanities subjects. 
Schools may consider incorporating learning 
points or lessons into the corner’s content 
and activities. For example, students can 
be taught about the racial and cultural 
diversity in Singapore, Singapore’s journey 
from colony to nation and nation-building 

stories. The corner may also be used to 
help students develop important skills such 
as research and critical thinking, interview 
methods, project management and 
communication skills. 
 
Create a Focal Point for School  
and Community
Heritage corners can play a role in bringing 
the school and the community it serves 
together. Besides documentation, schools 
can also train students to be guides for 
visitors and residents of the community. 
The students may also work with residents 
to enhance and develop content and 
activities for the heritage corner, hence 
building connections between the school 
and the residents. 

Platform to Cultivate a Sense of 
Identity and Belonging
Through documenting and presenting the 
heritage of the school, its wider community 
and Singapore, heritage corners can help 
students gain a wider perspective and 
understanding of history. it also enables 
students to see themselves as part of 
a larger, continuous story and develop 
appreciation for the present.

Nurture Heritage Enthusiasts
By exposing students to heritage and 
history at a young age, the corner plays 
an important part in nurturing Singapore’s 
next generation of heritage enthusiasts. 
There are various ways in which students 
may participate in the heritage corner, 
from developing content, researching and 
curating items, to guiding and organising 
events. Schools may wish to consider 
involving its alumni in the continual 
development of the corner so that it stays 
relevant to the community and connects 
the alumni, current students and residents.

Repository of Heritage  
and Memories
Heritage corners can act as 
repositories of heritage and 
memories of the school and the 
community. Schools may also 
look into regular collection of 
relevant artefacts and mementos 
from its alumni, students and 
community and conduct regular 
interview projects. 

F U N C T I O N S

Heritage corners enable students to 
see themselves as part of a larger, 
continuous story and develop 
appreciation for the present.

Platform for Heritage Activities
Besides acting as a gallery, the 
corner may also be used as a 
platform or space to launch and 
organise heritage activities such as 
interview projects, heritage hunts, 
quizzes and guided tours.

b

Yusuf Ishak Secondary School's heritage 
corner features a replica of a 1960s era 
classroom and Foundation Stone.
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Planning the Resources
Good resource planning is essential to ensure that the heritage 
corner can be set up on time while achieving the desired objectives 
and functions. Here are the main resources schools will need. 

Manpower
The school needs to identify the various 
manpower resources within its ranks to drive 
and manage the project. Generally, the following 
manpower resources are considered. 

Project Committee or Panel
This non-executive committee or panel helps to 
oversee the development and progress of the 
heritage corner. it maintains an overview of the 
project’s direction and advises the executive 
team. The school may wish to consider inviting 
its board members or experienced curators, 
historians and project managers to sit on the 
committee.

Project Team
This team is at the core of the work. The size of 
the team depends on the scale and scope of 
the heritage corner. Generally, the team would 
comprise a project manager and three to five 

members to take on delegated tasks. Some 
factors that affect the team’s profile include 
the teachers’ daily commitment and workload, 
experience in project management, knowledge 
and experience in research and heritage work, 
and technical or engineering background. 

Researchers, Runners and Guides
For this category, the school may consider 
tapping on its students and alumni to play an 
active role in developing content. Members of 
the community may also be roped in through 
Parent Support Groups, community clubs and 
residents’ committees.
 
Vendors
if manpower resources are less than ideal,  
the school may wish to consider engaging 
vendors and external specialists to assist in  
the project. 

 
Budget
The budget is a critical factor in determining 
the scale and complexity of the heritage corner. 
Depending on how extensive or sophisticated the 
corner is, the budget can vary to a large degree. 
This is a general list of items that may incur 
expenses. For actual costs, the school should 
consult potential vendors and specialists. 

Content Development
•      Conceptualisation and story development
•      research and copywriting
•      Copyright fees for third-party images, footage 

and other materials 
•      Curation

Design
•      Spatial layout and planning 
•      interior design and concept 
•      Furniture design (e.g. showcases, display units)
•      Graphic design

Construction and Fabrication
•      Permits and endorsements such as the 

Professional engineer’s Certification
•      Building works relevant to heritage corner (e.g. 

wall display panels)
•      Fabrication of furniture, artefacts and props
•      Lighting and electrical works
•      equipment (e.g. audio-visual equipment, 

screens, computers)
•      Post-installation maintenance

Records and Artefacts for  
Content Development
The richness of content in the heritage corner 
depends on how much historical and heritage 
materials are available. The school should do a 
scan of resources as early as possible so as to have 
an indication of what it has at hand for the project. 

if artefacts and records are not readily available, 
the school may wish to consider organising a drive 
to call for materials relevant to its heritage from 
its alumni, staff, community and students. The 
school may also wish to consider fabricating or 
reproducing artefacts if needed.

Building a heritage corner can be a 
costly affair. if the available budget 
is limited, here are some tips: 

Keep Corner Simple  
and Fuss-free
it means less design and 
construction work. For instance, 
instead of commissioning structural 
works to create a physical corner, 
the school can utilise walls to serve 
as the backdrop for graphic prints.  

Engage Others to Help
rope in teachers, students, alumni 
and the community to develop 
the corner, especially in content 
development and design.  

Use Existing Lighting
Choose areas that are already 
well-lit to cut down having to install 
extensive lighting. 

Think Long-term
Build the corner in view of future 
maintenance. This affects the 
design of the corner, furniture 
such as showcases and the types 
of materials used for fabrication. 
For example, multimedia 
stations require regular updates, 
maintenance and replacement  
of equipment, which means 
recurring costs.  

W O R K I N G  W I T H  
A  L O W  B U D G E T ?

This is a general list of skills required for the development of the project. 

The school may use this to profile its manpower resources at hand: 

Project Development

Project 
Management

Curatorial 
Expertise

Design - Spatial 
Layout and 

Graphic Works

Technical Knowledge 
of Building and 

Construction Works

Administration Budget 
Control

Research and 
Content 

Development

c
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Choosing the Space
In a school compound, possibilities abound when it comes to 
selecting the right space for a heritage corner. Here are some 
preliminary considerations in choosing the space.

Size
what is the available surface area for 
display? How many people can it hold at 
one time?

Accessibility
is it located in a place with high traffic 
or a more isolated area? This influences 
visitorship and use of the corner. 

Construction
Are there any safety or infrastructural 
features in or around the space that have to 
be taken into consideration? e.g. sprinklers, 
fire exits, fireman access panels, pipes, 
electric cables etc. would construction 
work affect school routines? 

is the shape and layout of the space simple 
or irregular? This may have impact on 
building and construction works. 

Rooms
Function rooms, classrooms, libraries 
etc. can be easily converted into 
heritage corners. The advantage is 
that the rooms should already be 
well-lit and well-ventilated, and the 
simple layout facilitates design. 

Common Areas
These areas usually have higher 
traffic and are well-lit. However, 
exposure to weather elements has to 
be noted if using break-out spaces.  

Corridors
walls along corridors can be used as 
a lead-in to the heritage corner, or as 
displays in themselves.  

Stairways, Spaces  
Under Stairways
These areas can offer interesting 
possibilities to engage students  
and visitors on heritage-themed 
displays or be used creatively for 
heritage niches.  

Pillars
They can be used to support 
showcases, graphic displays and 
design elements relevant to heritage 
themes. 

Other Spaces
The heritage corner doesn’t have 
to be conceptualised as a wall-
only display space. Areas such as 
floors and ceilings can also be used 
creatively for an impactful design.

P O T E N T I A L 
S P A C E S  F O R 
H E R I T A G E  C O R N E R 
D E V E L O P M E N T

A timeline wall and 3D 
artwork in Huamin Primary 
School's heritage corner

Areas such as floors and 
ceilings can be used creatively 
for an impactful design.

Lighting and Ventilation
is the area well-lit? if not, is the school 
ready to invest in lighting? is the area 
well-ventilated or air-conditioned? Can the 
ventilation handle a group visit? will mould 
growth be an issue?

Maintenance
is the area indoors or outdoors? would 
weather elements such as sunshine, wind or 
rain affect the space and exhibits?

Safety
would the exhibits hinder any evacuation 
routes during emergencies? Are there safety 
precautions/procedures prepared for the 
space chosen? 

d
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Developing Content
Content is the heart of the heritage corner. To develop interesting 
content, there must be sound research and creative storytelling. 
These are the main elements of this stage.

•      School uniforms

•      Badges and collar pins

•      Student cards

•      Commemorative souvenirs 
issued by school

•      Awards and trophies

•      records such as publications, 
record books, registers and 
attendance books

A R T E F A C T S  F O R 
C O N S I D E R A T I O N

if an artefact is not available or in 
an unsuitable condition for display, 
the fabrication of a replica may be 
considered. 

Develop a Research Plan
Before embarking on the research, draw up a 
plan that covers the following: 

•      Types of records/information to be 
collated, including school records. 
Ministry of education records, official and 
private archival records, publications, 
newspapers and interviews. 

•      List of sources such as the school 
library, alumni and staff, the national 
Archives of Singapore, Singapore Press 
Holdings information resource Centre, 
the university libraries, museums and the 
national Library. 

•      Detailed listing of materials to be 
reviewed and researcher’s comments 
upon review.

•      Timeline. 

Interview Project
in the case where primary materials are not 
sufficient, the school may wish to consider 
planning and implementing an interview 
project. Things to note in planning an 
interview project:

Identify Potential Interviewees
Depending on the content the school has in 
mind, different groups of interviewees have 
to be identified. Some common groups are 
long-time staff, alumni, current students and 
parents and members of the community. 

Develop Questionnaires
Detailed questionnaires should be developed 
to frame the interview and give direction. 
Questions should cover different aspects of the 
school’s heritage and its development over the 
years, and allow for personal memories as well. 
For instance, in a discussion about the school’s 
facilities, the following questions could be 
asked:

•      Do you remember the facilities the school 
used to have in the year you were in? Can 
you describe some of them?

•      How would you compare the facilities of the 
school then and now? 

Images, Artefacts and  
Other Materials
A good image is worth a thousand words, so are 
artefacts, records and such. The research plan 
should allocate resources to track, solicit and 
acquire relevant images and artefacts for display 
in the heritage corner. in acquiring images and 
artefacts, take note of the following:

Document and Record
Create forms to trace and document the 
acquisition, loan and return of images and 
artefacts. These forms should include the 
source of the materials, contact details of 
donors, relevant dates and description of items. 
if the artefact is not owned by the school, the 
record should state if the item is on permanent 
or period loan. 

Reference System
A referencing system is needed for acquired 
images and artefacts to ensure that every item is 
tagged and tracked at all times. 

Handling and Storage
The school should identify a dedicated space 
to house all materials in a safe and clean 
environment. Proper and careful handling and 
storage of images, records and artefacts is 
important, especially if the items are fragile. For 
instance, photographs should be kept in archival 
quality albums to prevent damage and materials 
should be handled with gloves. 

A good image is worth  
a thousand words, so are 
artefacts, records and such. 

e

Canossa 
Convent Primary 
School features 
a balance of 
artefacts display 
and text panels
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Develop a Storyline
Approach
There are many ways to tell a story in a 
heritage corner. Here are two standard 
approaches:

•      Chronological  
The chronological approach highlights 
milestones in the history of an institution, 
community or a nation and provides an 
accessible and clear overview. 

•      Thematic 
Drawing on themes to help the 
storytelling can be an effective 
way to bring across CCe-related 
lessons, learning points and specific 
interpretations of history. Some themes 
to consider: pioneers, noteworthy 
educators and the comparison of past 
and present for topics such as school 
facilities, classrooms and education. 

The school may also wish to use artefacts, 
images or records as the focal points in 
storytelling. e.g. display of a box of chalks 

and duster. using this artefact, questions such 
as the following can be posed to students:

•      Do you know how these chalks and duster 
were used? 

•      what do they tell us about the classroom 
in the past?

•      How do you think teachers and students 
communicate in the past without the help 
of computers or e-learning?

Messages and Learning Takeaways
in developing a storyline, the school should 
also decide on the key messages. Some 
common ones are: 

•      Appreciation for pioneering educators  
and staff

•      Pride in the achievements and milestones 
of the school

•      Appreciation of the present through 
understanding the school’s and 
Singapore’s development

Copywriting
Once the research is complete, copywriting 
for the exhibition panels, captions etc. can 
begin. However, it is highly recommended 
that copywriting should start while the 
design is being conceptualised or after 
the design of the corner is confirmed as 
it determines how much display area is 
available for the text. 

The style and language should 
accommodate the learning abilities of the 
target audience. 

in general, copywriting for a heritage corner 
can be guided by the following:

Drawing on themes to help 
the storytelling can be 
an effective way to bring 
across CCE-related lessons, 
learning points and specific 
interpretations of history.

Keep Sentences Short
visitors are standing and walking while 
reading the exhibition text. The attention 
span is limited, so keeping sentences 
short makes it easier for the content to be 
assimilated. 

Break Up Content Into Short Paragraphs 
using the same rationale, breaking up the 
text into digestible bits makes the corner 
more visitor-friendly. 

Use Catchy or Interesting Headlines 
Attention-grabbing headlines help to capture 
the interest of readers. 

Canossa Convent 
Primary School’s 
interactive 
timeline scroll.
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Designing the Corner
Before the school sets about appointing a designer, there are 
some preliminary questions to consider.

Huamin Primary 
School's heritage 
corner features 
three main themes: 
history of the 
school, history of 
Yishun and key 
milestones in 
Singapore's history.

With my given budget, what can I realistically 
expect to build?
Generally, the budget determines the 
type of materials that can be used in the 
construction and the types of furniture and 
equipment that may be commissioned. if 
the school is not experienced in gauging the 
limits of the budget, we recommend that it 
draws up a wish list and confer with a few 
vendors to get an idea of market prices. 

Does the school wish to invest in customised 
building works for its heritage corner, or 
would off-the-shelf exhibition panels and 
display units suffice?
The advantage of having a built-up heritage 
corner is that it becomes a permanent part 
of the school’s landscape and differentiates 
the school. On the other hand, using ready-
made exhibition panels and display units 
means that the school has more flexibility in 
changing and relocating the exhibits.
 
There are a few key elements when it 
comes to designing the heritage corner. 
it is recommended that the design of the 
heritage corner be carried out with technical 
advice from the vendor appointed for the 
building works. 

Spatial Planning
The first step in designing the heritage 
corner is to plan the use of space. These are 
some of the main considerations. To plan the 

space effectively, the floor plan or blueprint of 
the area in concern should be made available 
to the designer.

Storytelling
The layout of the space should be such 
that visitors can follow the story with ease. 
This could be achieved by arranging the 
space such that visitors can intuitively tell 
which sections come first and which follow. 
However, this could limit the experience of 
visitors and discourages exploration. Another 
way to approach layout is to have multiple 
self-contained information sections. This way, 
visitors can explore at will while retaining a 
sense of fun.  

Flow of Traffic
in planning the layout, the school should 
consider the maximum number of visitors it 
wishes to hold in the space at any one time. 
The layout should allow for this number of 
visitors to use the space comfortably. 

Entrance and Exit
The entrance and exit of the heritage 
corner should be clearly marked and easily 
accessible, in case of emergencies. 

Activity Space
Depending on the defined objectives and 
functions, the school may wish to incorporate 
an activity space in the corner, such as room 
for students to gather, perform or take quizzes.

The layout of the 
space should be such 
that visitors can follow 
the story with ease.

Look and Feel
Before appointing a designer, it is important 
that the school has an idea of the look 
and feel it wants for its heritage corner. 
This will shape the final creative concept. 
For instance, if the corner is meant to be 
child-friendly and approachable, bright 
colours and primary shapes should be 
incorporated. A heritage corner that focuses 
on racial and cultural diversity will require 
more design elements that bring across the 
idea of diversity.  

f
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Use of Graphics
There are a number of sources that can 
be used as graphic elements in a heritage 
corner – photographs, images of records and 
artefacts, newspaper cuttings, stock images 
etc. when choosing images to use, consider 
the following:

Copyright Issues 
•      Check on the sources of images 

used and ensure that they are clearly 
documented. Common image sources 
include private owners, libraries, 
government agencies such as the 
national Archives of Singapore and 
newspaper publishers such as Singapore 
Press Holdings. 

•      The source of the images may not 
necessarily be the copyright owner. For 
instance, a private owner may deposit 
newspaper cuttings that have images 
relevant to the corner. However, the 
copyright owner of the images on the 
cuttings would be the publisher of the 
papers. it is crucial to ensure that you 
have the permission of the copyright 
owner before you proceed to use  
the images. 

•      Crediting both the copyright owner 
and source of the images is important. 
Certain agencies may have specific 
credit lines that they require for use of 

the image. An example of a credit line is 
“Copyright of [copyright owner], courtesy 
of [source]”.

•      in the case of some images, there may 
be license or usage fees associated 
with the use. The school needs to 
acquire copyright clearance and pay the 
necessary fees before using the images. 

Content
•      Are the images relevant to the content?
•      Do the images convey any meaningful 

messages? 
•      is there a balance in racial and cultural 

representation in the images used? 
 
Technical
•      what is the resolution of the image? 

is it high enough to allow large-format 
prints?

•      what is the source medium of the 
image? is it a hard or digital copy? if the 
former, is the scan performed at 300 dpi 
and above? if the latter, does the format 
allow for high-resolution prints?  

Integrating Artefacts 
The layout of the heritage corner should 
factor in how the school wishes to display 
the artefacts – in the open or in an enclosed 
unit or space. if the former, the design needs 
to incorporate barrier features to prevent 

damage to the artefacts. if the latter, thought 
would need to be put into designing the 
right furniture to showcase the artefacts. The 
furniture should also allow for future updating 
or rotation of artefacts.  
 
Integrating Interactive Features
Depending on the budget, the school may 
wish to integrate interactive features in its 
heritage corner. Some examples include: 

•      Models, games or replicas of artefacts for 
students to touch, see and play with

•      Computer terminals with various 
programmes and activities related to 
the heritage corner, such as quizzes and 
puzzles

•      Listening booths for oral history interviews
•      Projector and screen for film or footage 

presentation

if electrical appliances are needed in the 
heritage gallery, the design of the gallery 
will have to take into account location 
of power points. This may also require 
additional electrical works.  

Lighting
well-designed lighting can enhance 
the aesthetics of the heritage corner 
considerably. in commissioning lighting 
works for the corner, here are some factors 
to think about:

Types of Lighting
This impacts utility bills and maintenance 
costs in the long run. For instance, halogen 
lights are more attractive and create more 
dramatic highlights but they utilise more 
electricity, create more heat and require 
more frequent maintenance than LeDs. 
Mass-market LeDs on the other hand, are 
not quite able to create the same sense of 
drama as halogen lights. 

Check on the sources of images 
and ensure that they are clearly 
documented. Common image sources 
include private owners, libraries, 
government agencies.

Hong Kah 
Secondary School’s 
heritage corner
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Materials
in choosing the right materials to construct the 
heritage corner and fabricate its furnishings, the 
following factors are also relevant:

Weather-resistance
This is important if the heritage corner is located 
where it is exposed to weather elements. 

Resistance to Wear and Tear
All materials are prone to wear and tear and it 
is worthwhile checking if the materials used 
are exceptionally delicate, easy to vandalise or 
prone to fungal growth. 

Long-term Maintenance
Are the materials easily replaceable? what is 
the lead-time required to replace them? Are 
repairs easy to carry out? Can the materials be 
acquired from other vendors? Getting the right 
materials from the start will help schools save on 
maintenance later. 

Look and Feel
The materials chosen affect the look and feel 
of the corner. For example, dark wooden panels 
tend to convey a sombre atmosphere while 
colourful graphic prints add an exciting note to 
the corner. 

Access
The layout of the corner and its design should 
also cater to users with disabilities. For instance, 
rather than using steps, ramps should be 
incorporated instead. Space allocated for visitor 
navigation should be able to accommodate 
wheelchairs as well. 

Future Updating
There should be room made for future updating 
of the heritage corner’s content, especially in 
areas dedicated to the school’s milestones 
and development. The school may also wish to 
allocate specific sections for regular rotations  
of themes. 

Safety is a key factor in the design of the 
corner and its furniture. Here are some 
things to note:

Design of Structures
Built structures should not have rough or 
sharp edges, but should be kept smooth 
and rounded where possible.

Furniture
Furniture, customised or ready-made, 
should also avoid sharp or rough 
edges and surfaces so as to prevent 
possible injury to users. The dimensions 
of furniture should also take into 
consideration the age group of the 
students and their height and size.  

Ceiling Decorations
if decorative items are fixed onto the 
ceiling, they should be placed such that 
they do not interfere with fan blades. 
They should also be fixed out of reach 
of students. The minimum height 
of the decorations above ground is 
approximately 2.4 metres.

Flooring
The flooring of the heritage corner should 
be even to prevent tripping and falling. 

Exits 
exits must be prominently labelled so 
that visitors may quickly evacuate in case 
of emergency. 

Fire Safety
The heritage corner must comply  
with fire safety regulations, and  
any potential fire hazards (e.g. flammable 
objects placed under intense, hot lights) 
should be identified and removed.

S A F E T YDay Versus Night
if the heritage corner is located in an area 
with natural light, it may not require an 
extensive lighting system. However, if the 
school intends to open the corner for night 
events and functions, the lighting needs to 
support visits by night. 

Control 
instead of having an on/off switch for 
lighting, the school may also wish to install 
dimmers, which grant a greater deal of 
control over the lighting. 

If the heritage corner 
is located in an area 
with natural light,  
it may not require  
an extensive  
lighting system.

Temasek Secondary School's 
heritage corner features 
information on significant 
places in Bedok
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The unique heritage 
corner of Townsville 
Primary School.

Constructing and Fabricating
Once the design is confirmed, the school is ready to start on 
construction of the heritage corner. 

Getting Started
To kick off the project, the school needs to 
start by appointing a vendor.

The general process is laid out below.
 
Site Briefing
Holding a briefing on the requirements of the 
project and expectations of the school on 
site helps vendors to assess the scale and 
scope of work. The briefing should include: 

•      Design specifications
•      relevant floor plans and blueprints 
•      Schedule of works
•      A visit to the site

Call for Proposals
Following the briefing, the school can 
proceed to call for proposals and bids  
from vendors. 

Assessment
After the proposals are received, they need 
to be reviewed. Factors to consider include: 

•      Compliance to design specifications
•      Types of materials and works proposed
•      Cost
•      Portfolio of the team
•      Schedule of works

Appointment
Following the review, the selected vendor is 
appointed. where necessary, the school may 

to a few months or more, depending on 
the complexity of the project. Keeping a 
schedule of works and running regular 
reviews of the progress is critical to ensuring 
that the corner is completed on time. 

Permits and Licenses
Before construction begins, the school 
should check with the vendor if specific 
permits, approvals and licenses are needed 
to carry out the works. For instance, certain 
structures require the Professional engineer’s 
Certification. electrical works also need to be 
carried out by licensed electrical workers. 

Site Management and Supervision
The project team needs to conduct checks 
on the site regularly to make sure that the 
works are in order and that housekeeping 
needs are seen to.  
 
important areas of supervision:

Cleanliness
The work area and its surroundings must be 
kept clean and a sweep should be carried 
out at the end of the day. Tools should be 
kept once the work is done for the time, 
even for scheduled breaks. Debris must 
be removed daily. The school also needs  
ensure that the site does not allow for 
mosquito breeding, especially if the heritage 
corner is located outdoors. 

Floor Protection
Make sure that the floor is protected 
during wet works or when works can 
potentially stain or scratch the flooring. 
The vendor should lay a layer of canvas 
before commencing. 

Vendor Management
The school needs to brief the contractors 
on school etiquette and conduct while on 
school premises. For instance, contractors 
should be required to sign in at the guard 
house and obtain a pass before starting 
work. The pass should be visible at all 
times. Contractors should avoid wandering 
around school premises and interacting 
with students. washrooms should be 
designated for the use of the contractors.

Scheduling
works that are potentially disruptive to 
classroom lessons and activities should be 
limited to outside school hours (timings to 
be advised and agreed upon by the school 
and contractor). 

Inspection
when the works are completed, the school 
needs to conduct a final inspection to 
ensure that it is delivered in compliance 
with the contract. Any defects must be 
reported and recorded before the school 
signs off the project.

Running regular reviews is 
critical to ensuring that the 
corner is completed on time. 

also wish to appoint the project in parts. For 
instance, the fabrication of standalone units 
such as showcases can be separated from 
the main construction work. 

Scheduling
Generally, the construction of the heritage 
corner can take anything from one month 

g
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Safety 
Keeping the worksite safe for all 
stakeholders is a top priority. Below is a short 
list of safety issues. 

 
To manage and limit occupational hazards, 
the school may look into implementing  
the following:

Assign a Safety Supervisor 
The safety supervisor manages contractors 
and ensures that safety requirements are 
adhered to at all times. 
 
He should conduct daily tool box meetings 
before commencing work to ensure 
housekeeping is in order.
 
All contractors should be equipped with 
Personal Protective equipment (PPe) 
suitable to the nature of their work (to be 
advised by the 
safety supervisor). 
if project team 
members wish 
to visit the site 
while it is being 
constructed, they 
should wear PPe  
as well. 

Insurance 
All workmen on site should be insured by 
the contractor.

Electrical Hazards 
when using the power points in the school, 
contractors are required to use an eLCB 
plug to ensure that the power points will 
not be affected in case a fuse blows. 

Working at Heights 
when working at heights, the surrounding 
work area must be effectively cordoned off  
so that students do not have access to  
these areas. 

Self-standing Structures 
These should be endorsed by a 
professional engineer before being erected. 

Equipment Handling
equipment should be stored in designated 
enclosed areas such as storerooms. They 
should not be left lying around such that 
students have access to them. 

Potentially hazardous equipment such as 
machinery etc. should also be switched off 
and locked up after use.

Cordons/Barricades 
work areas must be clearly cordoned off or 
barricaded so that students do not walk or 
wander into them.

Structures
During construction, structures should 
not be exposed. Protective wrapping with 
cardboard or taping around edges and 
corners should be implemented. This is to 
prevent accidents on site. 

Drilling
Schools should consider 
limiting drilling works 
to after school hours for 
safety and to prevent 
disruption to classes.  

h

Post Installation
The completion of the heritage corner is only the beginning of an 
exciting long-term project. 

Handover
upon completion, the vendor needs to  
carry out a handover exercise with the 
school. These may include:

•      user training for equipment and 
software, if any, and handing over  
of user manuals

•      research materials

Maintenance
regular maintenance of the heritage corner 
is necessary to make sure that it does 
not become run-down, or worse, pose a 
safety hazard. Features that require regular 
maintenance/replacement include:

•      Lights
•      Graphic prints
•      Painted areas
•      electronic and electric equipment in use

Half-yearly full inspections of the heritage 
corner should be carried out to check for 
damage, worn-out features and fittings. 
replacements and rectification should be 
carried out as soon as possible to prevent 
potential hazards.

The school should also monitor guarantee 
periods for equipment and works if any was 
granted by the contractors. 

Resource Management
in the course of the project, the school would 
have accumulated records, research materials, 
artefacts, publications etc. These materials need 
to be properly catalogued, archived and kept 
accessible for future reference. 

Updates
The heritage corner’s content should be 
refreshed and updated on a regular basis. if the 
school has sufficient artefacts, it may wish to 
consider rotation of artefacts as well. 

Activities
The heritage corner presents a wide range of 
opportunities to create and conduct heritage-
themed activities and exercises. Some 
recommendations: 

•      Training of heritage guides and champions
•      Developing collaterals such as worksheets, 

quizzes, games, brochures, posters etc. 
•      Heritage hunt
•      Community outreach activities

Updates of the 
content should be 
carried out on a 
regular basis.
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Case Studies

j

Victoria Junior College's heritage 
corner features information on 
significant places around Marine 
Parade, Katong and Siglap and is 
presented in the form of rotatable tiles

i

Ethics
As the buyer of services, the school should also be aware 
of ethical conduct when it comes to appointing contractors 
and vendors. 

Specifications for Proposals
while drawing up specifications for tenders 
or proposals, the school should note that 
the objective of the exercise is to gather 
sufficient information about the vendors and 
their capabilities to make a good decision on 
award. As such, schools should avoid calling 
for submissions at the tender stage that 
require considerable investment by vendors 
and which may lend to abuse or copying. 
examples include requests for detailed 
spatial layout for the corner, technical 
drawings for building works and technical 
drawings for furniture designs. 

Ownership of Creative Proposals 
and Drawings
it should be noted that when proposals 
are submitted by vendors, the information 
submitted is the intellectual property of the 
vendors. Schools should refrain from sharing 
details for proposals with other vendors, or 
appointing a vendor to execute the creative 
proposal or technical drawings of another 
vendor who is not awarded. 

Schools should refrain from 
sharing details for proposals 
with other vendors.
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C A S e  S T u D y

HUAMIN PRIMARY SCHOOL

As part of its 25th anniversary celebrations  
in 2014, Huamin Primary School embarked 
on a project to curate and build a heritage 
corner. Funded by a grant scheme by the 
national Heritage Board (nHB), the corner 
has several objectives:

•      To serve as a platform to cultivate a 
sense of belonging and identity. 

•      To be a focal point for community 
heritage.

•      To document Huamin Primary School’s 
history and heritage, along with 
community and national heritage.

•      To complement the school’s curriculum 
and learning outcomes. 

•      To nurture heritage enthusiasts among both 
teachers and students. 

Planning in Advance
Huamin Primary School began preparations for 
the heritage corner in September 2013. One 
of key things the school did was to define its 
approach to the project.  
 
it envisioned the corner as a platform to engage 
the students in three aspects – the head, heart 
and hands. The “head” refers to the acquisition 
of knowledge and learning, whereby students 
would gain a better understanding of the history 
of the school and their neighbourhood, yishun. 
The “heart” refers to the emotional connection 

Project 
Summary 
 
Project Duration 
September 2013  
to April 2014

Project  
Management 
Manpower
A core committee 
and a heritage team

Budget
Approximately 
$70,000

Size of  
Heritage Corner
Approximately  
130 sqm

nurtured when the students learn to better 
appreciate Singapore’s nation-building 
journey through the corner. By engaging the 
“hands”, students would be encouraged to 
play a part in building their community and 
school. with the approach and objectives 
in place, the school could then plan the 
development of the heritage corner, in 
partnership with the nHB. 

Project Management
To effectively manage the project, the school 
formed a core committee comprising two 
Heads-of-Department, a senior teacher and 
school leaders. This core committee worked 
closely with the vendor to execute the plans. 
The establishment of the committee ensured 
that communications between the various 
stakeholders were streamlined. 

Besides the core committee, a Heritage team 
was formed as well. This team, consisting 
of long-servings teachers as well as new 
teachers, was tasked with research and 
content development for the corner. 

Content Development
The heritage corner features three main 
themes: the history of the school, the  
history of yishun and key milestones in 
Singapore’s history. 

Research
The school undertook the research and 
pooled existing archival materials for 
the content. A curator was engaged 
to conceptualise the gallery, carry out 
supplementary research and write the story 
panels. The outsourcing allowed the school 
to tap on a professional’s expertise while 
taking the load off its staff members as the 
project was significant in scale and scope. 

Artefacts
To further enrich the heritage corner, the 
school also collected artefacts. Old school 
materials, souvenirs and memorabilia and art 
pieces by staff and students were integrated 
with the corner. A time capsule was also put 
together as part of planning ahead for future 
commemorative events.
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Have a clear 
vision of what 
the gallery 
should stand 
for and how  
it should  
look like. 

Put a 
committed 
team with a 
common focus 
in charge of  
the project.

 

Be well-
prepared for 
meetings 
with vendors 
for greater 
efficiency.

involve 
everyone. it is 
a great time 
to interact 
and gain 
knowledge 
about the 
school. 

Build in enough 
buffer time 
in project 
timeline. 

establish a 
good working 
relationship 
with the 
appointed 
vendor.

T I P S  F R O M  H U A M I N  P R I M A R Y  S C H O O L

Staff and Students 
The school actively made efforts to include 
as many stakeholders as it could in the 
project. Teachers skilled in photography 
and video production were involved in 
producing videos of interviews with Huamin 
Primary School’s community, including 
former teachers, principals and the school’s 
advisory members. Students, mostly from 
Primary Four to Primary Six, were trained 
to conduct oral history interviews and to 
guide visitors around the heritage corner. 

Design and Fabrication
A 132-square metre area was set aside for 
the development of the heritage corner. 
One section was a 90-square metre wall 
space along a flight of stairs and another 
was a 42-square metre classroom.

The design and fabrication of the heritage 
corner was outsourced. 

Choosing the Site
An available classroom was identified to 
be part of the heritage corner. However, 
the space offered by the room was not 
sufficient. inspired by visits to museums and 
organisations with heritage galleries, the 
school then decided to include a 90-square 
metre wall along flights of staircases. This 
way, the need for more space was met in an 
optimal and creative way. 

Design Considerations
As the main users of the heritage corner 
are Primary-level students, the school also 
specified a number of design features,  
such as:

•      Reader-friendliness  
The information, besides being written 
in simple english, was displayed at an 
appropriate eye level not just for adults but 
for students as well. 

•      Interactivity and Fun  
interactive elements were designed to 
intrigue and capture the students’ attention. 
Some of these elements include pop-up 
trivia questions and 3D stickers. 

 
Practical Considerations 
The school also made sure to consider practical 
issues such as maintenance and sustainability of 
the heritage corner.

•      Long-term Sustainability 
in the section on the school’s history, 
space was marked and set aside for future 
updating of milestones in the school’s 
development. 

•      Maintenance 
Durable, easily refurbished and replaceable 
materials such as graphic prints were used 
in fabrication of the corner. The school also 
ensured that the materials chosen could 
easily be cleaned by conventional cleaning 
solutions. 

 

“A number of factors made  
our heritage corner a success  
— having clear objectives and  
guiding principles, the support  
of our stakeholders and the  
strategic partnership with  
the National Heritage Board.”
Ms Kat Quek, Head of Department for Character and Citizenship Education/Pupil Development

Choosing the Vendor
The criteria for evaluation included:

•      The project design proposal
•      Portfolio, past works and reputation  

of the vendor 
•      Ability to meet criteria specified by the 

school and the national Heritage Board

Challenges and Solutions
Developing a heritage corner from scratch 
was no easy feat. The school highlighted  
two main challenges:

Meeting Deadlines
The team operated under a tight timeline 
of less than eight months. The deadlines 
were successfully met because of strong 
cooperation and commitment from both the 
core committee and Heritage team. 

Sourcing Good-Quality Photographs
Looking for good photographs for the 
corner’s use was a challenge. This was in 
part overcome by looking for more sources 
of images, from the national Archives of 
Singapore and also from personal collections 
of the school’s stakeholders. 
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C A S e  S T u D y

TANJONG KATONG 
SECONDARY SCHOOL

Tanjong Katong Secondary School had an 
existing heritage gallery which was set up in 
2000. The gallery was showing its age and 
the school saw an opportunity to refresh 
the space through nHB’s grant scheme. For 
the new gallery, the school redefined its 
objectives:

•      To serve as a space to engage the 
school’s community, including its 
advisory committee, parents and alumni, 
who can partner the school in delivering 
a richer educational experience. 

•      To document the school’s rich history 
and heritage, along with community and 
national heritage.

•      To be a heritage laboratory where the 
learning experiences of students can 
be enhanced and enriched, and where 
lessons can be brought to life. 

Planning in Advance
right from the beginning, the school was 
clear that the gallery was to function as a 
“live” gallery. The vision was that the gallery 
would be in use and actively enjoyed by 

students and the school community for years 
to come. As a result, the idea of turning the 
space into a “Heritage Lab” was formed. The 
laboratory would be equipped with materials, 
artefacts and tools to aid in delivery a rich 
learning experience for students.  
 
with that in mind, the school involved its 
Heads of Departments in developing ideas 
for the gallery, such as how the space 
could be used to teach different subjects 
and Character and Citizenship education. 
These inputs ensured that the space would 
be relevant to educators and students. The 
national Heritage Board also weighed in with 
advice and suggestions on exhibits and use 
of technology. 

Project Management
in the spirit of building a gallery which 
would engender a sense of ownership, 
the school involved a large number of 
their staff members in the project. Team 

members included the principal and 
both vice-principals, the various Heads 
of Departments, in particular the Head of 
Humanities, as well as various staff members. 
The work was distributed in accordance to 
individual strengths and areas of expertise. 
For example, workshop officers were 
involved in creating replicas to be displayed 
in the gallery, while the alumni liaison officer 
as well as school alumni assisted in sourcing 
for artefacts and photographs. 

The school also formed a core team made 
up of members with diverse experiences 
ranging from curriculum to design and 
writing. Many of the members were residents 
of Katong or had studied or taught in schools 
in the area. The insider knowledge of 
these members coupled with their passion 
and excitement for uncovering Katong’s 
heritage made the project an enjoyable and 
meaningful endeavour. 

Project 
Summary 
 
Project Duration
june to October 
2014

Budget
Approximately 
$70,000

Size of  
Heritage Corner
Approximately  
150 sqm
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Content Development
The gallery consists of seven sections and 
three storyboards to bring across three main 
themes – its history, the nation’s history and 
the history of the community the school is 
situated in.  
 
Sections One to Five, and the three 
storyboards, narrate the history of the school. 
At the same time, the school’s history is 
contextualised against the backdrop of the 
nation’s progress. Sections Six and Seven 
focus on the community of Katong.

Research, Curatorial Work and Writing
The school undertook the research and 
pooled existing archival materials for 
the content. A curator was engaged 
to conceptualise the gallery, carry out 
supplementary research and write the story 
panels. The outsourcing allowed the school 
to tap on a professional’s expertise while 
taking the load off its staff as the project was 
significant in scale and scope.

Heritage Lab
The gallery was conceptualised as a 
Heritage Lab. As such, artefacts, audio 
recordings, video interviews and other 
interactive materials were collated to 
support the gallery’s function as a learning 

space. Activities were also created whereby 
students could work with primary and 
secondary sources and even create primary 
sources as they added new materials to the 
heritage repository. The lab also served as 
the staging point for students to embark on 
heritage trails around Katong.

Design and Fabrication
The total space allocated for the heritage 
corner was a wall area of approximately 
80 square metres, and corridor space of 
approximately 150 square metres. 

Design Considerations
To bring the Heritage Lab idea to life, the 
space had to be designed such that it was 
configurable to a classroom setting. Tables 
were fitted with wheels and chairs were 
made stackable. every section of the lab 
could be transformed into a working area 
where students could engage in history and 
heritage-related activities. 

Design Inspiration
The overall look and feel of the gallery took 
inspiration from architectural elements  
found in Katong. Some of the elements 
included Peranakan motifs and louvered 
planes on windows. 

Practical Considerations
The school had several practical 
considerations that were addressed in the 
design and building of the gallery.

•      Glass display units were chosen over 
open display units so the artefacts could 
be better preserved and protected. 

•      Horizontal ledges of the gallery were 
deliberately made narrower so that 
students would not leave objects  
on them.

•      The gallery features information that 
does not require frequent updating.

•      Two multimedia kiosks were included 
to provide an element of interactivity. 
This also allowed flexibility in future 
enhancements and updating  
of content. 

“To tell a story, is to own the story.  
We look forward to having a ‘live’ 
heritage corner that will deepen  
our students’ understanding and love 
for school, community and nations.”
Mdm Haslinda Zamani, Principal

Consider how the 
space can support 
student learning 
and culture 
building. 

Be clear about  
the objectives.

Share the vision 
of the outcome so 
that the project 
team may move 
effectively.

Form a team 
with members 
who are strong in 
language, history, 
research, design 
and building.

  

T I P S  F R O M  T A N J O N G  K A T O N G  S E C O N D A R Y  S C H O O L

Challenges and Solutions
The school identified two key challenges 
faced in the course of the project:

Tight Project Deadlines
The gallery was to be completed in four 
months, which was a tight timeline given 
the scope and scale. By involving the school 
leaders in the process, especially the 
principal, decisions could be made rapidly  
so that the timeline could be met.

Content Relevance
Despite the outsourcing of curatorial and 
writing services, the material required further 
vetting and editing to ensure that it was 
relevant to the objectives of the heritage 
space as a learning lab. Staff members were 
involved intensively during the production 
stage to proof-read, edit, fact-check and vet 
to optimise the gallery for students’ learning. 
The vetting team also comprised members 
with strong language skills and a good 
knowledge of historical material.
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Sample Worksheets

5	
	

 

 

 

Question 3 

Click Battle of Singapore 

 

a) Which flag represents Singapore when it was under the Japanese 
Rule? Put a tick in the correct box. 

 

 

 

 

 

 

b) What was the currency used during the Japanese Occupation? 

______________________________________________ 

 

c) Which two food became the staple diet of the people? 

______________________________________________ 

 

d) Name the local man who led Operation Gustavus. 

______________________________________________ 

2) A Journey Through Time 

Our Challenges 

1	
	

	

	

 

 

 

 

 

 

 

 

 

      National Education 
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Question 7 

Click Our Landmarks. 

Read the information on the current landmarks to answer the word 
search. 

Identify 5 current landmarks which have been built since 2005 till 
present. 
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Question 6 

Click NEWater. 

Read the information on NEWater to answer Question 6. 

 

Name the four national taps of Singapore. 

  

Pei Tong Primary School Yu Neng Primary School
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Checklists and Resources

Resources
•      nHB Heritage Grant Scheme (visit www.nhb.gov.sg/awards-and-grants/

grants/overview for more information)

•      Ministry of education

•      national Archives of Singapore 

•      national Library Board

•      national university of Singapore Libraries

•      nanyang Technological university Libraries

•      Singapore Press Holdings – information resource Centre

•      Museums in Singapore (visit www.museums.com.sg for latest list)

S/N TASK TIMELINE PERSON-IN-CHARGE STATUS

Planning and Preparation

1 Set objectives for heritage corner

2 Describe potential uses for heritage corner

3 identify resources required for the following areas:

•      Project management and administration
•      research and content development
•      Curatorial work
•      Design 
•      Fabrication
•      Planning and executing activities for heritage corner

4 List resources available to the school and identify gaps if any

5 Determine budget and attain funds

6 identify space available for development

7 Appoint project committee, project manager and project team

8 Define job scopes of team members

9 Prepare tender brief, scope and specifications

10 Call for tender

11 Shortlist and appoint vendors

Content Development

1 Conceptualise storyline, themes and sections

2 Conduct research for contents

3 Develop storyline

4 write copy for storyline

EXHIBITS

5 identify and acquire images for use

6 identify and acquire artefacts for use

7 identify and acquire audio-visual materials for use

8 Clear copyright if necessary

INTERVIEWS

9 identify and confirm interviewees

10 Develop interview direction and questions

11 Conduct interviews

12 Transcribe interviews and prepare write-ups for use

S/N TASK TIMELINE PERSON-IN-CHARGE STATUS

Design

1 Plan spatial layout of corner and allocate storyline and themes to sections

2 Conceptualise design of heritage corner

3 Design furniture such as showcases, display units and panels etc.

4 Design and develop interactive features if any

5 Conceptualise graphic designs and layouts

6 Design lighting system if any

Construction and Fabrication

1 Develop and implement work safety guidelines and appoint a safety 
supervisor

2 ensure necessary permits and endorsements are in order

3 Demarcate work zones

4 Fabricate corner

5 Fabricate furniture

6 Fabricate artefacts and props

7 undertake lighting and electrical works

8 Purchase and install electrical and electronic equipment if any

9 Production and installation of graphic prints

Post Installation

1 Handover by vendor to school

2 Develop a schedule and guidelines for maintenance 

3 Develop a schedule and guidelines for updating the heritage corner

4 Consolidate documents and materials related to the development of the 
corner for future reference

5 Plan and implement activities revolving around heritage corner

Online Resources
•      national Heritage Board 

www.nhb.gov.sg 

www.roots.sg

•      national Archives of Singapore 

 www.nas.gov.sg/archivesonline

•      SPH Photobank

 photobank.com.sg/about.html

•      national Library eresources 

 eresources.nlb.gov.sg



G O O D  L U C K !
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